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NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  June 15, 2012
INVOICE NUMBER  4095-1

FROM:  

TO:  FEAD/ROICC Name: Aileen Aguon

1.  Below is a Statement of Performance under Contract N40192-10-D-2810-0003    at (Station)     GUAM
The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00000 $9,490,730.00
B.  Percentage of performance complete 1.2900%
C.  Value of completed performance $115,956.00
D.  Less:  Retention held from subcontractors and suppliers $0.00
E.  Less:  Total of prior invoices $0.00
F.  Amount of this invoice $115,956.00

President
Signature Title

Signature Date

President
Name Title

Signature Date

Quality Control Manager
Name Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored material, 
is in compliance with the contract requirements.

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; 
and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

                  6-15-12

Patricia I. Romero

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:
(1)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;
(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE

Patricia I. Romero Inc dba Pacific West Builder

CONTRACTOR'S CERTIFICATION
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NAVFAC 4330/4 (REV. Dec 2009)

1.   ACTIVITY AND LOCATION

2.   TITLE OF CONTRACT AND SITE LOCATION

Red Horse Cantonment Operations Facility, Andersen Air Force Base, Guam
3.   NAME AND ADDRESS OF CONTRACTOR

PACIFIC WEST BUILDERS - 1248 COOLIDGE AVE NATIONAL CITY CA 91950 - 619-230-1904
4.   SIGNATURE AND TITLE OF CONTRACTOR'S AGENT

Patricia I. Romero, President - 

1.   CONTRACT NO. 2.   DATE OF CONTRACT 3.   CONTRACT PRICE 4.   2ND LOW BID 5.   HIGH BID

7.   ALLOTMENT OR ALLOCATION NO. 8.   APPROPRIATION TITLE 6.   NO. OF BIDDERS

9.   TIME FOR COMPLETION (Days) 10.   REVIEWED BY DATE 11.   APPROVED BY DATE

NO. OF UNITS UNIT UNIT COST COST UNIT COST COST

Design Phase 
A1.1100.1 Bond & Insurance (GOVT Review & Approval) 1 LS $115,956.00 115,956.00     -             115,956.00       

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

Construction Phase 0 LS

1 LS -            -             -              

1 LS -            -             -              

 1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

12f.   TOTAL COST12a.   ITEM NO.

SCHEDULE OF PRICES (CONSTRUCTION CONTRACT)

PART I (To be completed by contractor)

PART II (To be completed by ROICC)

12b.   DESCRIPTION OF ITEM 12c.   QUANTITIES 12d.   MATERIAL COST 12e.   LABOR COST
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NO. OF UNITS UNIT UNIT COST COST UNIT COST COST
12f.   TOTAL COST12a.   ITEM NO. 12b.   DESCRIPTION OF ITEM 12c.   QUANTITIES 12d.   MATERIAL COST 12e.   LABOR COST

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

1 LS -            -             -              

TOTAL -            -             -              

0.00
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NAVFAC-4330/54 (Rev Dec 2009)

CONTRACT NO. ACTIVITY AND LOCATION CURRENT CONTRACT AMOUNT
#REF!

INSPECTOR CHECKED BY APPROVED BY PERIOD ENDING
15 Jun 12

NO. ITEM SCHED QTY UNIT PREV   
REPT

THS    
REPT

TO     
DATE

FURNISH INSTALL

BASIC CONTRACT

A1.1100Bond & Insurance 1 LS 0% 100% 100% 115,956.00    -           115,956.00          

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

ESTIMATE FOR VOUCHER

N40192-10-D-2810-0003 #REF!

FROM SCHEDULE OF PRICES % WORK IN PLACE TOTAL SCHEDULE COST TOTAL AMOUNT DUE TO 
DATE
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NO. ITEM SCHED QTY UNIT PREV   
REPT

THS    
REPT

TO     
DATE

FURNISH INSTALL

FROM SCHEDULE OF PRICES % WORK IN PLACE TOTAL SCHEDULE COST TOTAL AMOUNT DUE TO 
DATE

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!
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NO. ITEM SCHED QTY UNIT PREV   
REPT

THS    
REPT

TO     
DATE

FURNISH INSTALL

FROM SCHEDULE OF PRICES % WORK IN PLACE TOTAL SCHEDULE COST TOTAL AMOUNT DUE TO 
DATE

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! 115,956.00          

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

#REF! #REF! #REF! ### 0% #REF! #REF!

BASE CONTRACT TOTAL #REF! #REF! 115,956.00          

BALANCE FORWARD #REF! #REF! 115,956.00          

MODIFICATIONS

0%
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NO. ITEM SCHED QTY UNIT PREV   
REPT

THS    
REPT

TO     
DATE

FURNISH INSTALL

FROM SCHEDULE OF PRICES % WORK IN PLACE TOTAL SCHEDULE COST TOTAL AMOUNT DUE TO 
DATE

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

GROSS AMOUNT DUE TO DATE INCLUDING MODIFICATIONS THRU 115,956             

% CONTRACT COMPLETED 1.29% LESS RETENTIONS (See Retentions Summary)  -                 

SUBTOTAL  115,956             

PAYMENT NO. 1 LESS PREVIOUS INVOICED AMOUNT  

NET AMOUNT THIS VOUCHER  115,956             

(This section for Government use only).
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